
DATA: 09/09/2016 Cezar Ap. SampaioEngº Civil - CREA 060.078.123-9

CRONOGRAMA FÍSICO / FINANCEIRO
ITEM SERVIÇOS 30 dias 30 dias Total –100%obra

I
PRANCHA 01/30 – (20,03X2,80m)

770,02 770,02
0,45% 0,45%

II
PRANCHA 02/30 – (21,06X2,50m)

3.618,43 3.618,43 7.236,85
2,10% 2,10% 4,20%

III
PRANCHA 04/30 – (15,26X1,50m)

2.957,44 2.957,44
1,72% 1,72%

IV
PRANCHA 11/30 – (14,71X1,85m)

11.851,30 11.851,30 23.702,60
6,88% 6,88% 13,75%

V
PRANCHA 13/30 – (21,84X3,30m)

14.302,21 14.302,21 28.604,41
8,30% 8,30% 16,60%

VI
PRANCHA 14/30 – (14,23X3,20m)

10.518,56 10.518,56 21.037,13
6,10% 6,10% 12,21%

VII
PRANCHA 24/30 – (13,01X2,00m)

3.814,78 3.814,78 7.629,57
2,21% 2,21% 4,43%

VIII
PRANCHA 30/30 – (10,27X3,80m)

0,00
22.770,62 22.770,62 45.541,24
13,21% 13,21% 26,42%

A 11.870,64 11.870,64 23.741,29
6,89% 6,89% 13,77%

B
0,00

5.566,97 5.566,97 11.133,93
3,23% 3,23% 6,46%

TOTAL (R$) 88.040,96 84.313,51 172.354,47

Município: LENÇÓIS PAULISTA
Objeto / obra: EXECUÇÃO DE MUROS DE ARRIMO
Local: CONJUNTO HABITACIONAL MAESTRO JULIO FERRARI
Regime de Execução: Empreitada Global

PRANCHA RUA JOSÉ ROSSI, Nº 100 (10,90X3,00m)

PRANCHA RUA VICTÓRIO MAZETTO, Nº 185 (5,43X2,50m)


