Municipio: LENCOIS PAULISTA

Objeto / obra: EXECUGAO DE MUROS DE ARRIMO

Local: CONJUNTO HABITACIONAL MAESTRO JULIO FERRARI

Regime de Execugao: Empreitada Global

CRONOGRAMA FiSICO / FINANCEIRO

ITEM SERVIGOS 30 dias 30 dias Total ~100%obra
! 770,02 770,02
PRANCHA 01/30 — (20,03X2,80m) 0,45% 0,45%
I 3.618,43 3.618,43 7.236,85
PRANCHA 02/30 — (21,06X2,50m) 2,10% 2,10% 4,20%
I 2.957,44 2.957,44
PRANCHA 04/30 — (15,26X1,50m) 1,72% 1,72%
WY 11.851,30 11.851,30 23.702,60
PRANCHA 11/30 — (14,71X1,85m) 6,88% 6,88% 13,75%
v 14.302,21 14.302,21 28.604,41
PRANCHA 13/30 — (21,84X3,30m) 8,30% 8,30% 16,60%
VI 10.518,56 10.518,56 21.037,13
PRANCHA 14/30 — (14,23X3,20m) 6,10% 6,10% 12,21%
vl 3.814,78 3.814,78 7.629,57
PRANCHA 24/30 — (13,01X2,00m) 2,21% 2,21% 4,43%
0,00
vl 22.770,62 22.770,62 45.541,24
PRANCHA 30/30 — (10,27X3,80m) 13,21% 13,21% 26,42%
A |PRANCHA RUA JOSE ROSSI. N° 100 11.870,64 11.870,64 23.741,29
(10,90X3,00m) 6,89% 6,89% 13,77%
0,00
B |PRANCHA RUA VICTORIO MAZETTO, 5.566,97 5.566,97 11.133,93
N° 185 (5,43X2,50m) 3,23% 3,23% 6,46%
TOTAL (RS$) 88.040,96 84.313,51 172.354,47

DATA: 09/09/2016

Cezar Ap. Sampaio

Eng° Civil - CREA 060.078.123-9




